FORM DPW-CIA 205 STATE OF HAWAl
Depariment of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  darch 2013

Date: April 8, 2013

CONTRACTOR: A's Mechanical & Builders, Inc.

ADDRESS: 3528 Aliamanu Strest Contract No. 681256 [~
City, State ZIP: Honofulu, Hi 96818 DAGS Job No. 12-20-2591
PROJECT TITLE: Lanakila Health Center - Air Conditioning Improvements
CONTRACT FOR INSPECTION BRANCH USE
- 14 /r SUBMITTAL REGISTER [/réOMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 390,500.00  |DUE MONTHLY: LT PROJECT SCHEDULE

{ T DALY REPORTS [ /}‘FAYROLL AFFIDAV

MONTHLY ESTIMATE CHECKLIST [ #4"CONTRACT NUMBER

{ /{ PROJECT NAME AND LOCATION ./}‘ ALL SIGNATURES
CHANGE ORDERS #1,2,3. &4 SPECIALTY | MISC: [ 1 PROJECT AGCEPTANGE
Total $ 17,420.00 [ 1 AIRCOND & PAINT ACCPT DONE
Adjusted Contract Amount 3 407,920.00
WORK ACCONMPLISHED Basic Coniract Change Order Total
Completed to Date 93.11% $ 363,589.00 100.00% $  17,420.00 $ 381,009.00
Retained REDUCEDT 1 3 27,158.00 $ 871.00 3 28,029.00
Amount Subject to Payment 3 336,431.00 - $  16,549.00 $ 352,980.00
Z 72 257, 70

Paymenis to Date 3 %0 $ 51##!&0 $ 296,030.00
Payments Now Due 3 42422700 $  A&5TEED0 % 56,950.00
PaymentNo. FINAL[ 1 _ 4 79, /7.4 e e
Remarks: T 7
1. Computed and Checked by: 2. 1 certify that the above bill is correct, just, that payment has niot been received, and alf

s payroll affidavits have been submitted, are current, or proper deductive exclusions have

5 b de to this r t; and least 80% of our workft ra! in Hawaii.
A < }//’ ey ;’f een ma s request; and least o orkforce resides

3 Recomm ded: Projéct Inspector or Enginesr Date:

A's Mechanical & Builders, Inc.

J//ﬁ/zt%’%?——- 7/ / 75 Name of Contractor
LA [prrloe AR 1128 Q&%&ndc V. D:mega/ Preside %/ g// /2

Date

5. Appreved: Branch “' tef or District Engineer Date: By signature J Title:

The Public Works Administrator cerlifies that changa orders have been issued and the work perfenmed.
< ’
/4 yis= APR 12 2013
(/ syfte Public Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2013

CONTRACTOR: A’s Mechanical & Builders, Inc. Contract No.: 61256
PROJECT TITLE: Lanakila Health Center - Air Conditioning Improvements DAGS Job No.: 12-20-2591
o
o CONTRACT
Q LICENSE BASIC CONTRACT] COMPL. %] RETN AMOUNT
5’ PRIME CONTRACTOR |{TRADE NO. AMOUNT| TO DATE CMP(___‘ % RETAINED
A's Mechanical & Builders, IngGeneral Contractor BC-23109 $390,500| $363,588) 93.11% 5% $18,179]A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT{ COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOQUNT! TO DATEL CMPL % RETAINED
MVC Electrical, LLC Power and A/C Controls |C-30672 $22,500 $22,500] 100.00% 10% $2,250
Accutron, LLC Mechanical Insulation C-29675 $20,610 $20,610] 100.00% 10% $2,061
L.A. Painting LTD. Painting C-22044 $5,000 $1,250] 25.00% 10% $125
HTBC Services Testing & Balancing N/A $9,000 $2,250] 25.00% 10% $225
J & K Roofing Roofing C-19409 $4,000 $0 0.00% 10% $0
Environmental Abatement Asbestos/Lead Removal |C-15254 $6,280 $6,280} 100.00% 10% $628
E & T Ceramic Tile & Marble |Ceramic Tile C-26427 $4,500 $4,500] 100.00% 10% $450
Paradise Erectors, Inc. Metal Fabrication C-14547 $9,409 $9,409| 100.00% 10% $940
Extreme Sheet Metal Flashing & Sheet Metal C-22340 $3,000 $3,000{ 100.00% 10% $300
Statewide Gen. Contracting |Acoustical Ceiling/Gypsum|BC-25436 $20,000 $20,000] 100.00% 10% $2,000
Total Retained from Subs $8,979|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $27,158|

| certify that the above retentions are correct for this request.

Checked/Verified by:
A's Mechanical & Builders, Inc. - o
Name of Contractor q M '{’
@A/@? L/ ¢ g /12 Initial - Project Inspector or Engineer
Opfanda' V. Diniega
By Signature U Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



PAYMENT NO.: 4

BILLING MONTH: March-13

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE:

DAGS JOB NO.:

CONTRACTOR:

VENDOR CODE:

LANAKILA HEALTH CENTER - AIR CONDITIONING SYSTEM
IMPROVEMENTS

1 2-20-2591 CONTRACT NO.: 61256
A'S MECHANICAL & BUILDERS, INC.

32417200

Original Contract Payment

Suffix Fund Symbol
01 B09-412M

Suffix: 1

Amount Earned

$54,119.00

Retainage Amount Due

$4,929.00 $49,190.00

Totals:

$54,119.00

$4,929.00 $49,190.00

Change Order Payment

Suffix Fund Symbol
02 B09-412M

Suffix: 2

Amount Earned

$8,169.00

Totals:

$8,169.00

Retainage Amount Due

$409.00 $7,760.00

$409.00 | $7,760.00 |

Grand Total:

$5,338.00 | $56,950.00

}{ L1 4 Sz

,,,,, 7%
DATE

i (This Section for Administrative Services Office Use Only)

' Vendor Code 32417200

3A1

CAWINSL
7 AR 17

Cost Code

~ Voucher No.

- Verified By




